
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:57 PM
Run date

Time

Reviewer: Mathur, Lalit 31-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 031 Date: 25-Mar-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 198

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

Jim Ga 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM AARON KENTIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

1–  Replacing the walkway inner guardrails.
2– Repairing of gantry’s sliding frame and pushing ram base. This piece was damaged while lifting and
erection of sliding frame and strand jack’s frame.
3– Installation of rams for sliding frame on top of gantry beams.
4- Coupling ram’s shafts to the crossbeam-sliding frame and connecting the hydraulic hoses and
electrical cables to the rams and hydraulic pumps.
5– Hooking Strand jacks to the crossbeam.
6- Jacking the crossbeam scaffolding and pulling it by lift truck and steel ropes and pulleys to OBG 2W
and crossbeam splicing location.
7 - To pull csaffolding from south joint of crossbeam to north jointof crossbeam, ABF used two angle iron
bolted to holes on top of OBG 2W as pivot with pulleys and run 1/2" steel rope through the pulleys and
fastened the free end of the steel rope to either side of vertical frames of scaffoling.and used a forklift to
pull the scaffolding. This procedure seem unsafe to me and I reported to Grady, CT safety Officer, and Gil,
Gil called John Callaghan about unsafe practice and unknown force applied by forklift to the cable, John
Callaghan reponse was that they allreay colculated the force and it is safe to pull the scaffolding by that
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